

Construction Overview



New Romeo High School



Construction Update



COMMONS

Construction Update



GYM

Construction Update



LOCKER ROOMS

Construction Update



MAIN OFFICE

Construction Update



ACADEMIC

Construction Update



KITCHEN & SERVERY

Construction Update



KITCHEN & SERVERY

Construction Update




AUDITORIUM

Construction Update



COURTYARD

Construction Update



SCHEDULE & TURNOVER

Construction Update



120	BP3A - Nelson Iron - Steel Costs for Bulletin 1	161011.40.15.55.050000.0	\$43,355
121	BP3C - Leidal & Hart - Nelson Studs RFI 204	161011.40.25.55.040000.0	\$1,936
122	BP3C - E&L - Column Enclosure per RFI 243	161011.40.25.55.061000.0	\$552
123	BP3C - E&L - Plywood Cap & RFI 0211	161011.40.25.55.061000.0	\$5,608
124	BP3C - E&L - Frame Around Chior Windows	161011.40.25.55.061000.0	\$821
125	BP3C - E&L - Bulkhead for Shower Doors & Existing Soffit	161011.40.25.55.061000.0	\$2,959
126	BP3C - Metro - FA Devices per Fire Marshal	161011.40.25.55.260000.0	\$965
127	BP3C - Metro - Power for Garbage Disposals in G110, 128, 210	161011.40.25.55.260000.0	\$2,634
128	BP3C - Metro - Relocate Receptacles B104 for Millwork	161011.40.25.55.260000.0	\$795
129	BP3C - Metro - Relocate Above Ceiling Electrical TV Studio	161011.40.25.55.260000.0	\$2,664
130	BP3C - Control Solutions - Replace 8 Existing Control Valves	161011.40.25.55.230593.0	\$3,577
131	BP3C - E&L - Upgrade Existing Locks	161011.40.25.55.061000.0	\$33,063
132	BP3C - Control Solutions - Existing RTU 9 Work	161011.40.25.55.230593.0	\$4,400
132	BP3C - Control Solutions - Existing RTU 7A Work	161011.40.25.55.230593.0	\$1,750
132	BP3C - Control Solutions - Existing RTU 8 Work	161011.40.25.55.230593.0	\$1,250
133	BP3C - Metro - Bulletin 11	161011.40.25.55.260000.0	\$16,357
134	BP3C - Nelson - RFI 215 Nelson Studs	161011.40.25.55.050000.0	\$2,200
135	BP3C - ACP - Composso Trim	161011.40.25.55.095000.0	\$4,257
136	3C - Contrast - Add 3 Garbage Disposals	161011.40.25.55.220000.0	\$871
136	3C - Contrast - Drain for Ice Maker	161011.40.25.55.220000.0	\$1,278
137	3C - Detroit Tech - Added Casework to Room A127	161011.40.25.55.123000.0	\$7,840
137	3c - Detroit Tech - Tall Cabinets 2nd floor Existing Buildin	161011.40.25.55.123000.0	\$6,581
138	3C - E&L - Bulletin 15	161011.40.25.55.061000.0	\$2,148
139	3C - Gemelli - Additional Door Stoops	161011.40.25.55.321313.0	\$6,213
140	3C - Metro - Duct Detectors	161011.40.25.55.260000.0	\$18,331
141	3C - Metro - TV Studio Fixtures	161011.40.25.55.260000.0	\$517
141	3C - Metro - RFI 264	161011.40.25.55.260000.0	\$556
141	3C - Metro - Added FA Strobe	161011.40.25.55.260000.0	\$687
142	3C - Metro - Circuits for TV Studio	161011.40.25.55.260000.0	\$12,730
143	3C - Shock Bros. - Delete Weight Room Flooring	161011.40.25.55.096500.0	(\$38,400)
144	3C - Gemelli - Sidewalk Base	161011.40.15.55.033000.0	\$14,740
		TOTAL:	\$391,056

New Romeo High School

